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ESTIMATE RUN 06/06/2002

ESTIMATE SUMMARY 16:09:21

CONTID: C13901         ESTIMATE NO: 0001 PROG 1999

PCN: 13901-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 EPOXY EAST PERCENT TIME:

PROJECT NO: C R500-060                    

R5 EPOXY EAST

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/06/2002 DATE TIME STARTED 03/21/2002

632 WEST GUNNISON DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 02/27/2002 DATE TIME STOPPED 06/30/2002

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 06/30/2002

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 03/21/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 378,821.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 307,651.00 NON-PARTICIPATING 91,729.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,375.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.21%

287,091.40

91,729.60

91,729.60

90,353.66

$

$

$

$

0.00

91,729.60

91,729.60

0.00

91,729.60

-1,375.94

0.00

90,353.66

0.00

AMOUNT DUE 90,353.66 90,353.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,353.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0 TIME ALLOW: 6/30/2002 ??:??:??

ORIG TIME ALLOW: 6/30/2002 ??:??:??
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PCN: 13901-BID    ESTIMATE RUN 06/06/2002

PROJECT: C R500-060                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

1.00000 0.600.600

0.60

0015 EPOXY PAVEMENT MARKING 0.000

2,959.000

627-00005  
 

12,220.000

GAL 

31.00000 91,729.002,959.000

91,729.00

0020 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 91,729.6091,729.60378,821.00CURRENT AMT0200 $ $ $

$ 91,729.6091,729.60$378,821.00$CURRENT AMTPROJECT TOTAL


